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LR1/lil  9/24/2020 
 
 
 
BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 

 
Order Instituting Rulemaking to Continue 
Electric Integrated Resource Planning and 
Related Procurement Processes. 
 

Rulemaking 20-05-003 

 
 

ASSIGNED COMMISSIONER’S SCOPING MEMO AND RULING 

This Scoping Memo and Ruling sets forth the issues, need for hearing, 

schedule, category, and other matters necessary to scope this proceeding 

pursuant to Public Utilities Code Section 1701.1. and Article 7 of the 

Commission’s Rules of Practice and Procedure (Rules). 

1. Procedural Background 

The Commission initiated this Order Instituting Rulemaking (OIR) on 

May 7, 2020 as a continuation of the previous electricity Integrated Resources 

Planning (IRP) Rulemaking (R.) 16-02-007.  Initial comments on the scope and 

schedule contained in the OIR were filed on or about June 15, 2020 by 40 parties 

in 35 sets of comments.   

Also on June 15, 2020, the assigned Administrative Law Judge (ALJ) issued 

a ruling setting a Prehearing Conference (PHC) and seeking parties’ comments 

on a proposed three-year schedule for the IRP proceeding, which would be a 

departure from the previous two-year cycle schedule adopted in Decision 

(D.) 18-02-018.   
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On or about July 6, 2020, 34 sets of parties filed combined reply comments 

in response to the OIR and initial comments on the proposed three-year schedule 

contained in the June 15, 2020 ALJ ruling. 

A telephonic PHC was held on July 14, 2020 to discuss the issues of scope, 

determine the need for hearing, set the schedule for resolving the matters, and 

address other matters as necessary.   

The majority of the discussion at the PHC centered around two sets of 

issues:  

1) whether a two- or three-year cycle schedule is appropriate; and  

2) which of two options put forth by the ALJ at the PHC to use to 
guide the scope and schedule of this proceeding: 

Option 1:  emphasizing aggregation and processing of the 
individual IRPs filed by all load-serving entities (LSEs) on 
September 1, 2020, leading to adoption of a preferred system 
portfolio (PSP) by the end of 2021; or  

Option 2:  conducting targeted locational analysis for any or 
all of the following planning and procurement challenges: 

- Analysis of specific individual gas plant retirements 
that will be needed by 2030, with particular attention to 
plants located in disadvantaged communities.   

- Specific analysis of long-term local reliability needs in 
local capacity areas.  Several parties suggested starting 
with the Los Angeles Basin or Greater Fresno local 
areas, since these are load pockets with known and 
long-standing air quality issues.  

- Replacement power for Diablo Canyon. 

- Designation of the need to procure specific, or at least 
specific amounts of, long-duration storage projects, 
which would likely be large and location-specific. 

- Designation of the need for out-of-state wind or 
offshore wind, in particular geographic areas, to 
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support transmission development to access the 
resources. 

Even though Option 1 and Option 2 were presented as mutually exclusive, 

due to finite staff and consulting resources, at the PHC several parties argued 

that the Commission should proceed in parallel with both options.  Among 

parties that stated a strong preference for one option over the other during and 

after the PHC, the clear majority of parties was in favor of Option 2, conducting 

more locational analysis of various types, and placing less emphasis on analysis 

of the individual LSE IRP filings.  Different parties had different reasons for their 

emphasis on Option 2, likely due to particular interest either in one particular 

type of resource or a general desire to see more direct influence of the proceeding 

activities over procurement and development of additional electricity resources.  

By July 24, 2020, 29 sets of parties filed reply comments in response to the 

June 15, 2020 ALJ ruling and the discussion held at the July 14, 2020 PHC, with 

final thoughts on the scope and schedule for this proceeding. 

Subsequent to these events in the proceeding, on August 14 and 15, 2020, 

the California Independent System Operator (CAISO) instituted rolling outages 

in the state due, at least in part, to the lack of available electric capacity on those 

days.  While the root causes are still being considered, those events also have 

bearing on the scope and schedule for this proceeding.  

The ALJ and I very much appreciate parties’ thoughtful comments and 

input about priorities and emphasis in this proceeding in the near term.  After 

considering the numerous comments filed by and the discussion at the 

prehearing conference, coupled with recent events, I have determined the issues 

and initial schedule of the proceeding to be set forth in this scoping memo. 
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2. Issues 

This section discusses the issues planned to be resolved in this proceeding, 

organized generally into the tracks used in the June 15, 2020 ALJ ruling and the 

prior IRP rulemaking (R.16-02-007), including: 

 General IRP oversight issues; 

 Procurement Track; 

 Adoption of a Preferred System Portfolio (PSP);  

 Recommendations for the California Independent System 
Operator’s (CAISO’s) Transmission Planning Process (TPP); and 

 Development of the next Reference System Portfolio (RSP). 

Each of these categories is discussed in more detail below. 

First, I expect the question of a two-year or a three-year cycle to be 

included in an upcoming decision.  On the topic of whether to pursue Option 1 

(aggregation of individual IRPs into a PSP) or Option 2 (additional locational 

analysis of various types) as characterized during the PHC, after consultation 

with Commission staff, I have opted to take a bit of a hybrid approach as 

described further below.  We intend to proceed to evaluate the individual IRP 

filings of the LSEs, but weave in specific location-oriented analyses requested by 

parties, in a prioritized manner.  Our first priority will be to start with further 

work on resources to replace the capacity associated with the Diablo Canyon 

Nuclear Plant retirement in 2024 and 2025 and to continue to ensure reliability in 

the intervening years.  These resources would be in addition to the 

3,300 megawatts (MW) of procurement already required by D.19-11-016.   

We will also continue planning for procurement of long-lead-time 

resources that may be needed in the next decade, including long-duration 

storage, out-of-state wind, and offshore wind, among other resources.  Further, 
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we will continue improving the analytical tools and methodologies we have for 

evaluating reliability needs, both at the system and the local level.  

However, the outages experienced in August 2020 due, at least in part, to 

inadequate supply resources have caused me to reevaluate the urgency of 

conducting analysis around potential retirement of additional natural gas 

capacity in specific local areas that may be needed as both local and system 

resources.  While I am cognizant of the issues faced by the communities in which 

natural gas power plants are located, for the moment it seems unnecessary and 

likely ill-advised to emphasize planning for additional capacity retirement until:  

the additional capacity required in D.19-11-016 is operational; the individual 

IRPs recently filed have been aggregated and the need for procurement orders 

determined; and we have had the chance to reevaluate the reliability situation for 

the CAISO system generally.  This locational analysis will still occur, but a slight 

delay will allow sufficient time to conduct appropriate procurement analysis.   

It is also worth noting that the RSP currently in place, adopted in 

D.20-03-028, only contemplates the need for a small amount of retirement of 

natural gas resources by 2030, because they are still needed for reliability, at least 

until the other renewable and storage resources are procured to make the RSP a 

reality.  The Commission likely will reevaluate the greenhouse gas (GHG) target 

associated with the RSP, but that comprehensive analysis will need to be 

conducted with reliability in mind.  Changes to our reliability framework will 

also likely be considered in parallel, in the context of the resource adequacy 

rulemaking (R.19-11-009).1  In addition, Commission staff will continue working 

with parties to determine how best to analyze the potential need for retention of 

 
1 See also D.20-03-028 at 40, for more discussion about planning reserve margin and loss of load 
expectation metrics.  
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natural gas generation resources in the 2030 time frame.  Further details of the 

planned activities associated with the IRP scope options are included in the 

sections immediately below. 

2.1. General IRP oversight issues 

As discussed at the PHC and in the June 15, 2020 ALJ ruling, one key issue 

to be resolved early on in this proceeding is whether the ongoing schedule for 

the IRP proceeding should have a two-year or a three-year cycle.  Parties have 

filed numerous comments on the pros and cons of both options, and what issues 

should be resolved under each of the alternatives.  I expect a proposed decision 

to be issued based on the record already developed in response to the June 15, 

2020 ALJ ruling and the discussion at the PHC.  This issue must be resolved in a 

decision of the Commission because the two-year cycle was originally 

established in D.18-02-018.  

In addition, in this category of general issues, I expect the proceeding will 

need to continue to keep in its scope the filing requirements related to the 

individual IRPs required from all LSEs (currently every two years) and any 

updates and improvements that will be needed before the next round of 

individual IRP filings, currently expected in 2022.  For example, Commission 

staff have begun working with the California Energy Commission on refining 

and advancing the development of individual LSE load forecasts.   

Another issue that is currently being considered in the current renewables 

portfolio standard (RPS) implementation proceeding (R.18-07-003) is whether 

and how to integrate consideration of the annual RPS plan filings with the IRP 

filing requirements handled in this proceeding.  The Commission may decide to 

have certain RPS-related matters handled in the context of the filing of the IRPs.  
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There may be other general issues related to the organization and 

governance of the IRP oversight process that may emerge; these issues will 

remain in the scope of this proceeding.  The same is true for any issues related to 

the ongoing implementation of Public Utilities Code Sections 454.51 and 454.52, 

which are the two code sections that created the IRP process originally.  As in 

R.16-02-007, any issues related to the ongoing implementation of and compliance 

with those two code sections will be addressed in this proceeding. 

Finally, in terms of general policy issues to be included in the scope of this 

proceeding, the ongoing interagency work (with the California Air Resources 

Board and the California Energy Commission) on the implementation of Senate 

Bill 100 (DeLeón, 2018) may be considered in this proceeding venue, as needed.  

2.2. Procurement Track 

Also similar to R.16-02-007, there will be a procurement track in this 

proceeding, addressing both the broad framework for requiring and conducting 

procurement of electric energy and capacity, including issues around the 

potential need for backstop procurement and allocation of related procurement 

costs, as well as procurement orders or other Commission actions. 

Initially, the proceeding will need to resolve questions surrounding the 

capacity procurement ordered in D.19-11-016, in response to comments and 

replies from parties already received in July and August 2020, in response to a 

June 5, 2020 ALJ ruling. 

Next, we will turn our attention to the need for ensuring reliability and 

GHG emissions reductions during and after the upcoming retirement of the 

Diablo Canyon Nuclear Plant.  While we have been planning for the retirement 

of Diablo Canyon for some time, as detailed in the discussion in D.19-04-040, the 

outages of August 2020 have highlighted ongoing concern that we have adequate 
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resources in place to ensure system reliability when Diablo Canyon retires.  For 

this reason, the next priority in the procurement track of this proceeding will be 

to focus specific analysis around the 2,280 MW of retiring capacity and the plans 

of the LSEs to replace it.2  Each LSE was required to address this topic in its 

individual IRP.  We intend to analyze those plans and each LSE’s specific 

progress toward procuring its proportional share of Diablo Canyon replacement 

capacity, in the procurement track of this proceeding.  After evaluating the LSEs’ 

plans, Commission staff will compile an overall assessment and gap analysis to 

inform a procurement order to supplement planned capacity investments.   

To support this analysis and potential procurement order, Commission 

staff will propose a broad framework to establish how to ensure that 

procurement is generally consistent with the optimal portfolio of resources 

developed in the planning track.  It will also address how procurement is 

required during this IRP cycle, as well as raise ideas about how the process can 

mature in the next cycle and beyond. 

In addition, in the procurement track, the following items will be within 

the scope of this proceeding, and we will conduct activities associated with them 

roughly in this priority order: 

 Evaluation of development needs for long-duration storage, 
out-of-state wind, offshore wind, geothermal resources, and any 
other resources with long development lead times.  

 Local reliability needs, emphasizing the Los Angeles Basin and 
Greater Fresno areas first. 

 
2 Note that 2,280 MW of baseload capacity of Diablo Canyon will translate into a great deal 
more nameplate capacity if replaced with renewables or storage to provide the same amount of 
effective load carrying capacity value.  
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 Analysis of the need for specific natural gas plants in local areas, 
with particular emphasis on impacts on disadvantaged 
communities.  

I also expect that after aggregating the resources included in the individual 

IRP filings out to 2030 and analyzing the reliability and emissions profile of that 

aggregated portfolio (as discussed further below), we will need to consider 

additional procurement requirements.   

2.3. Preferred System Portfolio Development 

As with the prior cycle of IRP conducted in R.16-02-007, for this 

proceeding Commission staff will aggregate the electricity resources included in 

the individual IRPs submitted on September 1, 2020.   

To support this work, any deficiencies identified in individual IRP filings 

will be flagged and additional information sought from the LSEs, as necessary.   

The aggregated portfolio will be analyzed for its reliability, cost, and GHG 

emissions characteristics, using production cost modeling and supplemental staff 

analysis.  That analysis will be used to inform a staff recommendation for a PSP 

to be adopted by the Commission.   

As mentioned in the prior section, depending on the outcome of this 

analysis, more procurement of particular types of resources may be necessary to 

support fulfillment of the PSP for this cycle of IRP.  If so, additional procurement 

requirements will also be considered. 

2.4. Transmission Planning Process 

It is likely, though not a foregone conclusion, that the PSP analysis 

described in the prior section will lead to a portfolio to be transmitted by the 

Commission to the CAISO for use in its TPP analysis.  This PSP development will 

not be in time for the upcoming TPP process for 2021-22, however.  Therefore, 

this proceeding will need to evaluate the appropriate portfolio(s) for use in the 
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2021-22 TPP cycle, prior to a full analysis and evaluation of a PSP, likely for the 

2022-23 TPP cycle. 

In addition, this proceeding will be the venue for receiving the ongoing 

results of the CAISO TPP processes, in order to use them to update our analyses 

for planning and procurement purposes.  Every cycle of TPP results creates 

information that can be used in the next round of IRP analysis.  That feedback 

loop will continue to be utilized in this proceeding.  

Also to support TPP analysis, Commission staff have been working on 

improving and refining approaches to mapping of electricity resources to specific 

locations on the transmission system.  Specifically, a methodology will be 

developed to map battery storage resources in the IRP resource portfolios 

transmitted to the CAISO.  This will include, for the first time, mapping of 

battery storage within base case portfolios.   

2.5. Reference System Portfolio Development 

Finally, there is always work to do to update assumptions and develop 

scenarios to inform the next cycle of the IRP process.  As currently structured by 

D.18-02-018, the first step in the next IRP cycle will be to consider a new RSP, 

unless and until the Commission decides to change that approach.  To the extent 

that a new round of RSP analysis is conducted, this proceeding will be the venue 

for developing and vetting the resource assumptions associated with that 

analysis in preparation for the next IRP cycle.  That information includes, but is 

not limited to, resource potential, cost, and emissions information, as well as 

baseline information about the resources already delivering or under contract 

with LSEs.  
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3. Need for Evidentiary Hearing 

The Commission preliminarily determined that hearings may be needed in 

this proceeding, with issues to be determined later.  So far, I have not heard any 

specific issues where facts are in dispute.  The only party to raise specific issues 

that they felt would require hearings was Protect Our Communities Foundation, 

which raised concerns about the cost projections contained in the RESOLVE 

model.  However, cost forecasts are an area where facts cannot necessarily be 

determined, which is the reason for the ability of models to analyze scenarios 

and sensitivities, to account for the uncertainties associated with the cost 

projections.  Therefore, I do not find that this issue alone will require evidentiary 

hearings.  However, there may be issues that arise in the future for which the 

Commission would benefit from the rigor of evidentiary hearings.  Therefore, 

this scoping memo preserves the determination that the Commission may hold 

hearings in this proceeding, but it will be incumbent on parties requesting 

hearings to identify specific facts in dispute, at the time those issues arise.  

4. Schedule 

The following schedule is adopted here and may be modified by the ALJ 

and/or myself, as required to promote the efficient and fair resolution of the 

Rulemaking.  

Items shown in italics have already occurred. 

  

Item/Event Date 

Procurement Track 

Ruling on backstop procurement and cost allocation June 5, 2020 

Party comments on backstop procurement and cost 
allocation July 22, 2020 
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Reply comments on backstop procurement and cost 
allocation 

August 7, 2020 

Commission staff conducts analysis of LSE 
commitments to address Diablo Canyon replacement 
power, as included in individual IRPs 

Fall 2020 

Proposed decision addressing backstop procurement 
and cost allocation (emanating from D.19-11-016) 

October 2020 

Commission decision on backstop procurement and 
cost allocation 

November 2020 

Ruling circulating Diablo Canyon replacement power 
analysis, gap analysis, and proposing procurement 
strategy for any additional needed power, along with 
proposed broader framework for IRP procurement 

January 2021 

Possible workshop on results of staff analysis on 
Diablo Canyon procurement (and associated 
procurement framework)  

January 2021 

Party comments on Diablo Canyon analysis February 2021 

Reply comments on Diablo Canyon analysis March 2021 

Proposed Decision on Diablo Canyon analysis April 2021 

Commission Decision on Diablo Canyon analysis May 2021 

LSEs file annual IRP data update, including 
procurement progress toward D.19-11-016 
requirements 

May 2021 

Ruling seeking additional comments on longer-term 
elements of a procurement framework, including 
plans for long lead-time resources 

Second Quarter 2021 

Party comments on longer-term elements of 
procurement framework 

Third Quarter 2021 

Commission decision-making included with adoption 
of PSP (see PSP section below) 

 

                            12 / 18



R.20-05-003 LR1/lil 
 
 

- 13 - 

2021-22 Transmission Planning Process 

Ruling seeking comments on proposed portfolio(s) 
and busbar mapping methodologies for 2021-22 TPP 

October 2020 

Party comments on proposed portfolio(s) for 2021-22 
TPP 

November 2020 

Reply comments on proposed portfolio(s) for 2021-22 
TPP 

November 2020 

Proposed Decision recommending portfolio(s) for 
2021-22 TPP 

January 2021 

Commission adoption of decision recommending 
portfolio for 2021-22 TPP 

February 2021 

2022-23 TPP recommendations will proceed with PSP 
development (see PSP section below) 

 

Preferred System Portfolio Development 

LSE IRP filings September 1, 2020 

Modeling Advisory Group meeting examining GHG 
emissions benchmarking and modeling differences  

Fall 2020 

Ruling on resubmittals of information for deficient 
LSE IRPs, if needed 

Fall 2020 

Workshop on reconciled portfolio aggregation of all 
LSE IRPs 

First Quarter 2021 

Production cost modeling of portfolio aggregations First Quarter 2021 

Workshop on options for preferred system portfolio 
and any associated procurement required, as well as 
2022-23 TPP portfolio 

Second Quarter 2021 

Ruling proposing PSP, procurement, and 2022-23 TPP 
portfolio 

Second Quarter 2021 

Proposed Decision adopting PSP, procurement, and 
2022-23 TPP portfolio 

Third Quarter 2021 

Commission decision adopting PSP, procurement, and 
2022-23 TPP portfolio 

Fourth Quarter 2021 
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Based on this schedule, we expect this proceeding will be resolved within 

36 months.  As required by Public Utilities Code Section 1701.5, the reason this 

proceeding will extend beyond the basic 18-month timeframe is that the topics in 

this rulemaking are complex and ongoing.  The Commission expects always to 

have a rulemaking on IRP implementation open, in order to resolve any issues 

associated with planning and procurement of electric resources to support the 

reliability, cost, and environmental goals of the state with respect to the electric 

sector. 

In addition to considering the current round of individual IRP filings, this 

proceeding will also become the venue for development of inputs, assumptions, 

and scenarios associated with the next cycle of the IRP process, and it is 

administratively less burdensome to keep open an existing proceeding in 

preparation for the new one, to ensure no timing gaps or lags. 

5. Alternative Dispute Resolution (ADR) Program and 
Settlements 

The Commission’s ADR program offers mediation, early neutral 

evaluation, and facilitation services, and uses ALJs who have been trained as 

neutrals.  At the parties’ request, the assigned ALJ can refer this proceeding to 

the Commission’s ADR Coordinator.  Additional ADR information is available 

on the Commission’s website.3 

Any settlement between parties, whether regarding all or some of the 

issues, shall comply with Article 12 of the Rules of shall be served in writing.  

Such settlements shall include a complete explanation of the settlement and a 

complete explanation of why it is reasonable in light of the whole record, 

consistent with the law and in the public interest.  The proposing parties bear the 

 
3 See D.07-05-062, Appendix A, § IV.O. 
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burden of proof as to whether the settlement should be adopted by the 

Commission. 

6. Category of Proceeding and Ex Parte Restrictions 

This ruling confirms the Commission’s preliminary determination4 that 

this is a ratesetting proceeding.  Accordingly, ex parte communications are 

restricted and must be reported pursuant to Article 8 of the Rules. 

7. Public Outreach 

Pursuant to Public Utilities Code Section 1711(a), I hereby report that the 

Commission sought the participation of those likely to be affected by this matter 

by noticing it in the Commission’s monthly newsletter that is served on 

communities and businesses that subscribe to it and posted on the Commission’s 

website. 

In addition, the Commission served the Order Instituting Rulemaking on 

the following proceedings to ensure wide distribution: 

# Topic Proceeding 
Number 

1 Greenhouse Gas Proceeding for Electric Utilities R.11-03-012 
2 Greenhouse Gas Proceeding for Gas Utilities R.14-03-003 
3 Climate Adaptation R.18-04-019 
4 Resource Adequacy Requirements R.17-09-020 and 

R.19-11-009 
5 Energy Efficiency  R.13-11-005 
6 Demand Response  R.13-09-011 and 

A.17-01-012 et al. 
7 Net Energy Metering R.14-07-002 
8 Evaluation of Integrated Distributed Energy Resource 

Programs 
R.14-10-003 

9 Distribution Resources Plan Rulemaking R.14-08-013 
10 California Solar Initiative and Distributed Generation R.12-11-005 

 
4 OIR, at page 17 and Ordering Paragraph 7. 
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# Topic Proceeding 
Number 

11 Renewables Portfolio Standard Program R.18-07-003 and 
R.15-02-020 

12 Energy Storage A.20-03-002 et al. 
13 Transportation Electrification R.18-12-006 
14 Electric Program Investment Charge Research and 

Development 
R.19-10-005 

  
8. Intervenor Compensation 

Pursuant to Public Utilities Code Section 1804(a)(1), a customer who 

intends to seek an award of compensation must file and serve a notice of intent 

to claim compensation by 30 days after the prehearing conference.  In addition, 

parties who were already deemed eligible to claim intervenor compensation in 

R.16-02-007 were not required, according to the OIR, to file a new notice of intent 

in this proceeding, as long as their bylaws and plans for participation have not 

changed.  

9. Response to Public Comments 

Parties may, but are not required to, respond to written comments 

received from the public.  Parties may do so by posting such response using the 

“Add Public Comment” button on the “Public Comment” tab of the online 

docket card for the proceeding. 

10. Public Advisor 

Any person interested in participating in this proceeding who is 

unfamiliar with the Commission’s procedures or has questions about the 

electronic filing procedures is encouraged to obtain more information at 

http://consumers.cpuc.ca.gov/pao/ or contact the Commission’s Public 

Advisor at 866-849-8390 or 866-836-7825 (TYY), or send an e-mail to 

public.advisor@cpuc.ca.gov.  
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11. Filing, Service, and Service List 

The official service list has been created and is on the Commission’s 

website.  Parties should confirm that their information on the service list is 

correct, and serve notice of any errors on the Commission’s Process office, the 

service list, and the ALJ.  Persons may become a party pursuant to Rule 1.4. 

When serving any document, each party must ensure that it is using the 

current official service list on the Commission’s website. 

This proceeding will follow the electronic service protocol set forth in 

Rule 1.10.  All parties to this proceeding shall serve documents and pleadings 

using electronic mail, whenever possible, transmitted no later than 5:00 p.m., on 

the date scheduled for service to occur.  Rule 1.10 requires service on the ALJ of 

both an electronic and a paper copy of filed or served documents; however, the 

ALJ in this case prefers not to receive paper copies, so electronic-only service is 

preferred in this proceeding.  When serving documents on Commissioners or 

their personal advisors, whether or not they are on the official service list, parties 

must only provide electronic service.  Parties must not send hard copies of 

documents to Commissioners or their personal advisors unless specifically 

instructed to do so. 

Persons who are not parties but wish to receive electronic service of 

documents filed in the proceeding may contact the Process Office at 

process_office@cpuc.ca.gov to request addition to the “Information Only” 

category of the official service list pursuant to Rule 1.9(f). 

12. Assignment of Proceeding 

Commissioner Liane M. Randolph is the assigned Commissioner and 

Julie A. Fitch is the assigned ALJ and presiding officer for the proceeding. 
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IT IS RULED that: 

1. The scope of this proceeding is described in Section 2 herein. 

2. The schedule of this proceeding is set forth in Section 4 herein. 

3. Evidentiary hearings may be needed in this proceeding. 

4. In the event that evidentiary hearings are held, Administrative Law Judge 

Julie A. Fitch is designated as Presiding Officer. 

5. The category of the proceeding is ratesetting. 

6. This proceeding is subject to the ex parte communication rules applicable 

to ratesetting proceedings stated in Article 8 of the Commission’s Rules of 

Practice and Procedure. 

Dated September 24, 2020, at San Francisco, California. 

 

 

 /s/  LIANE M. RANDOLPH 
 Liane M. Randolph 

Assigned Commissioner 
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